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Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
016 MCCBL 2014 

BPW Award Approval  
Date and Agenda Item  
01/25/2017; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Court of Appeals Building 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials to remove the concrete slab found during the excavation for the stair tower footings. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 3, 2018; 
Item 4-E-011 

Modification No. and $ 
Value of Mod. 8 
 
$75,801.00 

% Increase this Mod to 
Original Contract 
 
1.52% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.80% 

New  Contract Amount 
 
 
$5,374,004.74 

 

Item & Category 
DGS 
Item  2-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,156,565.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/22/2016; Item 2-M 

Using Agency 
 
Department of Public Safety & Correctional Services 
Metropolitan Transition Center 

Contractor Name, City State 
 
Homerite of Baltimore, LLC 
Windsor Mill, MD 

Contract Identifier & Project Title 
K-493-160-003 - Window Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order is a credit for the remaining funds that were not expended as part of Change Order No. 3.  Window modifications. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 3, 2018;  
Item 14-M-007 

Modification No. and $ 
Value of Mod. 5 
 
 <$41,629.36> 

% Decrease this Mod to 
Original Contract 
 
<-3.60%> 

Cumulative % Increase All 
Mods to Original Contract 
 
6.94% 

New  Contract Amount 
 
 
$1,236,844.64 

 

Item & Category 
DGS 
Item  3-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$48,430.00 

Fund Source 
 
DGS Operating Funds 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Appendix A1 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
B-300-181-103 - Industrial Hygienist  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. for the wall cavity air sampling collection at 100 Community Place. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 3, 2018; 
Item 14-M-008 

Modification No. and 
Value of Mod. 3 
 
$35,354.00 

% Increase this Mod to 
Original Contract 
 
73.00% 

Cumulative % Increase All 
Mods to Original Contract 
 
238.10% 

New  Contract Amount 
 
 
$163,741.50 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Procurement Agency Activity Report      Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2012  Item 005 

BPW Award Approval  
Date and Agenda Item  
03/07/2017; Appendix 2 

Using Agency 
 
Department of General Services 
People’s Resource Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repair. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by 
the Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 3, 2018; 
Item 14-M-010 

Modification No. and $ 
Value of Mod. 7 
 
$93,452.12 

% Increase this Mod to 
Original Contract 
 
80.70% 

Cumulative % Increase All 
Mods to Original Contract 
 
387.14% 

New  Contract Amount 
 
 
$564,148.92 

 

Item & Category 
DGS 
Item 5-AE-MOD 

Method 
 
Exempt 

# Bids 
 
N/A 

Original Contract Amount  
 
$394,227.00 

Fund Source 
 
109/MCCBL 2015 

BPW Award Approval  
Date and Agenda Item  
11/12/2014; Item 5-GM 

Using Agency 
 
Department of Natural Resources 
Point Lookout Lighthouse Restoration 

Contractor Name, City State 
 
Quinn Evans Architects 
Washington, DC 

Contract Identifier & Project Title 
P-065-130-001 - Point Lookout Lighthouse 
Restoration 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides for additional archaeological investigative services as requested by MHT and required to complete this project. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 10, 2018; 
Item 15-E-002 

Modification No. and $ 
Value of Mod.  
 
$49,924.00 

% Increase this Mod to 
Original Contract 
 
12% 

Cumulative % Increase All 
Mods to Original Contract 
 
45% 

New  Contract Amount 
 
 
$599,702.60 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Appendix A4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. t/a PBI Restoration  
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-563-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 10, 2018; 
Item 15-M-005 

Modification No. and $ 
Value of Mod. 7 
 
$154,471.00 

% Increase this Mod to 
Original Contract 
 
266.07% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,509.50% 

New  Contract Amount 
 
 
$934,658.57 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,494,700.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
05/24/2017; Item-1-M 

Using Agency 
 
Department of Juvenile Services 
Savage Mountain Youth Center 

Contractor Name, City State 
 
CDF Services Inc. 
Chestertown, MD 

Contract Identifier & Project Title 
ND-000-151-003 - Perimeter Security Fence and 
Building Project 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials to install a Perimeter Intrusion Detection System (PIDS) on entire length of new perimeter security 
fence and gates, including sally port, and a 30 day time extension.  
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 10, 2018; 
Item 15-M-001 

Modification No. and $ 
Value of Mod. 9 
 
$164,424.00 

% Increase this Mod to 
Original Contract 
 
6.59% 

Cumulative % Increase All 
Mods to Original Contract 
 
8.22% 

New  Contract Amount 
 
 
$2,707,908.95 

 

Item & Category 
DGS 
Item  8-M 

Method 
 
1 

# Bids 
 
7 

Original Contract Amount  
 
$167,925.60 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
04/10/2018; Item 15-S-001 

Using Agency 
 
Department of Human Services 
Wicomico Department of Social Services 

Contractor Name, City State 
 
Chesapeake Strategies Group, Inc. 
Oxford, MD 

Contract Identifier & Project Title 
001B8400408 - Unarmed Uniformed Guard 
Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This contract provides unarmed guard services at the Department of Human Services at the Wicomico Department of Social Services in Salisbury for 
three years. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item  9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,183,398.00 

Fund Source 
 
MCCBL 2016 Item 106 

BPW Award Approval  
Date and Agenda Item  
02/06/2013; Item 1-AE 

Using Agency 
 
Department of General Services 
New Catonsville District Court 

Contractor Name, City State 
 
Bushey Feight Morin W/Ricci Green Assoc. 
(JV) Hagerstown, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Design, New Catonsville 
District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides the extension of the monitoring of soil at the site through the installation of the redesigned spread footing foundations for 
the parking garage. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 17, 2018;  
Item 15-E-003 

Modification No. and $ 
Value of Mod. 22 
 
$36,676.00 

% Increase this Mod to 
Original Contract 
 
0.87% 

Cumulative % Increase All 
Mods to Original Contract 
 
21.79% 

New  Contract Amount 
 
 
$5,349,242.28 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item  10-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,183,398.00 

Fund Source 
 
MCCBL 2016 Item 106 

BPW Award Approval  
Date and Agenda Item  
02/06/2013; Item 1-AE 

Using Agency 
 
Department of General Services 
New Catonsville District Court 

Contractor Name, City State 
 
Bushey Feight Morin W/Ricci Green Assoc. 
(JV) Hagerstown, MD 

Contract Identifier & Project Title 
BC-230-080-001 - Design, New Catonsville 
District Court 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides additional authority to the Design Team to make changes in the design documents relating to changing the exterior 
concrete tile width from 1-7/8” in thickness to 3-5/8” in thickness. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 17, 2018; 
Item 16-E-003 

Modification No. and $ 
Value of Mod. 23 
 
$30,017.94 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
22.23% 

New  Contract Amount 
 
 
$5,379,260.22 

 

Item & Category 
DGS 
Item  11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Baltimore City Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/2015; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Co. 
Laurel, MD 
 

Contract Identifier & Project Title 
ED-000-971-129 - Construction Management at 
Risk Services Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor and materials, etc. necessary to revise power, data and access points in rooms 206, 207, 208 and 209, and 
densification for the third floor phasing which adds cat-6 runs and data drops. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 17, 2018; 
Item 16-E-006 

Modification No. and $ 
Value of Mod. 37 
 
$102,938.00 

% Increase this Mod to 
Original Contract 
 
0.12% 

Cumulative % Increase All 
Mods to Original Contract 
 
3.94% 

New  Contract Amount 
 
 
$88,942,380.00 

 

Item & Category 
DGS 
Item  12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$6,948,370.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
08/05/2015; Item 4-C 

Using Agency 
 
Department of Veterans Affairs 
Crownsville Veterans Cemetery 

Contractor Name, City State 
 
Urban N. Zink Contractor Inc. 
Chase, MD 

Contract Identifier & Project Title 
VC-002-130-002 - Expansion of Burial Capacity 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This is a credit change order for work that was not required. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 17, 2018; 
Item 16-E-009 

Modification No. and $ 
Value of Mod. 18 
 
<$35,000.00> 

% Decrease this Mod to 
Original Contract 
 
<0.50%> 

Cumulative % Increase All 
Mods to Original Contract 
 
2.37% 

New  Contract Amount 
 
 
$7,113,116.76 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Item & Category 
DGS 
Item  13-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,040,227.00 

Fund Source 
MCCBL 2015 Item 012 
POS 2016 Item 008 

BPW Award Approval  
Date and Agenda Item  
12/02/2015; Item 2-C 

Using Agency 
 
Department of Natural Resources 
Central Maryland State Parks 

Contractor Name, City State 
 
DSM Properties, LLC. 
Randallstown, MD 

Contract Identifier & Project Title 
P-020-130-001 - Construction of Natural 
Playgrounds 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order is a credit of unused funds related to unit prices and a credit for not installing a playground at Gunpowder State Park. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 24, 2018; 
Item 17-E-001 

Modification No. and $ 
Value of Mod. 10 
 
<$40,562.60> 

% Decrease this Mod to 
Original Contract 
 
<3.90%> 

Cumulative % Increase All 
Mods to Original Contract 
 
8.44% 

New  Contract Amount 
 
 
$1,128,038.29 

 

Item & Category 
DGS 
Item 14-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, material, etc. necessary to maintain air quality in the building and for mold remediation in areas as directed by the 
Industrial Hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 24, 2018 
Item 17-M-003 

Modification No. and $ 
Value of Mod. 8  
 
$166,222.91 

% Increase this Mod to 
Original Contract 
 
286.31% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,796.21% 

New  Contract Amount 
 
 
$1,100,881.48 

 

Item & Category 
DGS 
Item 15-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/2018; Item A-4 

Using Agency 
 
Department of Health 
Deer’s Head Hospital Center 
 

Contractor Name, City State 
 
Popowski Brothers, Inc. 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) –  
This change order provides labor, materials, etc. necessary for duct cleaning, pipe insulation, and to insulate diffusers and valves.  
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 24, 2018 
17-M-004 

Modification No. and $ 
Value of Mod.  9 
 
$168,056.45 

% Increase this Mod to 
Original Contract 
 
289.47% 

Cumulative % Increase All 
Mods to Original Contract 
 
2,085.68% 

New  Contract Amount 
 
 
$1,268,937.93 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
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Item & Category 
DGS 
Item  16-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$47,250.00 

Fund Source 
 
DGS Operating Funds 

DPRB Award Approval  
Date and Agenda Item  
01/09/2018; Item 02-SP-04 

Using Agency 
 
Department of General Services 
201 W. Preston Street 

Contractor Name, City State 
 
Bering Services LLC 
Olney, MD 

Contract Identifier & Project Title 
BB-695-180-003 - Repair Deteriorating Concrete 
in Parking Garage 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -   
This change order provides labor and materials, etc. for additional repairs to the underside of the parking decks on Levels B and C, 135 Square feet 
of Type 1 shallow repairs and 840 Square feet of Type 2 deep repairs. 
 

Complete Below - Contract Modifications Only 
Modification Date: 
 
April 24, 2018 
Item 17-M-007 

Modification No. and $ 
Value of Mod. 1 
 
$40,005.00 

% Increase this Mod to 
Original Contract 
 
84.6% 

Cumulative % Increase All 
Mods to Original Contract 
 
84.6% 

New  Contract Amount 
 
 
$87,255.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


